
 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 
Program  

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 141751 204562 187959 167274 149101 120432 192914 254847 Continuing Continuing 

 028 AERIAL COMMON SENSOR (ACS) (TIARA)  14476 44139 103457 141255 114074 8735 8148 11269 Continuing Continuing 

 179 CH-47D PRODUCT IMPRV  486 2965 0 0 0 0 0 0 0 3451 
 430 IMPR CARGO HELICOPTER  17735 3329 14259 2949 980 0 127554 225536 0 431053 
 504 BLACK HAWK 

RECAPITALIZATION/MODERNIZATION 
 69496 109990 70243 23070 14438 13717 17961 18042 15569 365717 

 508 APACHE 2ND GENERATION FLIR  39558 44139 0 0 0 0 0 0 0 135719 
 D12 LONGBOW APACHE OPERATIONAL SYSTEMS 

DEVELOP 
 0 0 0 0 19609 97980 39251 0 0 156840 

A. Mission Description and Budget Item Justification:This PE  provides for development of modifications and improvements for the Guardrail Common Sensor/Aerial 
Common Sensor, the Improved Cargo Helicopter (ICH), the UH-60A/L Black Hawk Recapitalization/Modernization, and the Apache 2nd Generation Forward Looking 
Infrared(FLIR).  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 
Program  

 B. Program Change Summary  FY 2002 FY 2003 FY 2004 FY 2005 
  Previous President's Budget (FY 2003) 145169 201566 132729 111275  

  Current Budget (FY 2004/2005 PB) 141751 204562 187959 167274  

  Total Adjustments  -3418 2996 55230 55999  

       Congressional program reductions       

       Congressional rescissions  -764 -2423    

       Congressional increases  99 16000    

       Reprogrammings  881 -1187    

       SBIR/STTR Transfer  -3634 -4622    

       Adjustments to Budget Years   -4772 55230 55999  

FY 2004:  Guardrail Common Sensor/ACS received $25.1 million for development of a geolocation precision COMINT subsystem; Impr Cargo Helicopter program office 
realigned $11.0 million from procurement to RDTE for the Initial Operational Test and Evaluation; and the UH-60A/L Black Hawk SLEP/Modernization program office 
realigned $17.0 million from procurement to RDTE for the qualificaiton of Dual Digital Flight controls and Multifunctional Displays. 
 
FY 2005: Guardrail Common Sensor/ACS received an additional $53.4 million for the geolocation precision COMINT subsystem.  
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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 028 AERIAL COMMON SENSOR (ACS) (TIARA)  14476 44139 103457 141255 114074 8735 8148 11269 Continuing Continuing 

A. Mission Description and Budget Item Justification:The Aerial Common Sensor (ACS) and the Guardrail Common Sensor  (GRCS) are airborne intelligence collection 
systems required to provide critical support to U.S.-based early entry, forward deployed forces, and to support the Army's seamless intelligence architecture.  ACS is the 
objective force system that will satisfy the Army's critical need for a responsive worldwide, self-deployable, airborne reconnaissance, intelligence, surveillance and target 
acquisition (RISTA) capability that can immediately begin operations when arriving in theatre.  The ACS will merge the current Airborne Reconnaissance Low (ARL) and 
Guardrail Common Sensor (GRCS) capabilities into a single airborne system capable of providing a rapid response information dominance capability dedicated to the Land 
Component Commander's need for precision real-time geolocation of the enemy on the objective force battlefield.  ACS will be composed of a family of modular sensors 
mounted on an airborne platform that is capable of operating independently or remotely via SATCOM or line-of-sight datalinks from a ground processor.  ACS will be Joint 
Airborne SIGINT Architecture (JASA)and Unified Cryptologic Architecture (UCA) compliant and be interoperable within the open Network centric C4ISR architecture in 
order to support all combat and combat support functions through the emerging DOD "global infosphere".  The primary mission will be standoff Signals Intelligence (SIGINT) 
collection, with a secondary mission of stand-off and overflight Imagery Intelligence (IMINT).  ACS ground functionality will be an element of the Distributed Common 
Ground Station-ARMY(DCGS-A).  ACS is primarily targeted against threat maneuver forces, logistic areas, rocket and artillery forces, air defense artillery, and command 
control communications and intelligence nodes (C3I).  ACS will satisfy unique Army/Land Force Commander Intelligence, Surveillance and Reconnaissance (ISR), reporting 
and targeting requirements, and those of the Land Force Component of Joint and Combined Task Forces (JTF and CTF) across the spectrum of Operations.   
     This project is assessing Horizontal Technology Integration (HTI) candidates.  A key consideration is the affordability of these subsystems.  The National Security Agency's 
Defense Cryptologic Program (DCP) provides funding to support enhanced SIGINT capabilities. 
     FY04/05 funding supports the System Integration (SI) portion of the System Demonstration and Development (SDD) Phase.  The SDD phase will conclude the development 
and design of the Prime Mission Equipment (PME).  Aircraft will be purchased and the PME will be integrated and tested on the aircraft.  Air Worthiness Release (AWR) 
studies and testing will be conducted along with initial flight tests.     
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

7 - Operational system development 0203744A - Aircraft Modifications/Product 
Improvement Program 

 028             

ACS supports the Objective transition path of the Transformation Campaign Plan.  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  2400  0  0  0  Concept Exploration (CE) agreements/Component Advanced Development (CAD) bridge contract to support Milestone process. 

  360  0  0  0  Component Advanced Development (CAD) performance specification analysis and source selection. 

  5204  32991  0  0  Award and execute ACS CAD contract(s) which will transition virtual system concept and vet it into a system architecture and relevant 
integration environment; support the MS B process 

  0  414  0  0  System Integration (SI) Phase performance specification analysis and source selection. 
  1000  1650  0  0  Complete the prototype efforts required to validate Data Transport Systems performance capabilities. 

  0  1042  0  0  Develop an Airborne Tactical Common Data Link (TCDL) for GRCS under a Total Ownership Cost Reduction (TOCR) initiative. 

  5512  0  0  0  Modeling, Program office, and Decision Review support for entry into CAD. 
  0  8042  8482  9483  Modeling, Program office and Milestone B Decision support for entry into System Integration (SI) of SDD Phase. 

  0  0  94975  131772  Award and execute contract for System Integration Phase which will integrate technologies developed and demonstrated during the CAD 
phase 

  Totals  14476 44139 103457 141255 
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 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 Defense Cryptologic Program (DCP)  26927  27949  28306  25830  23879  24966  19706  19706  Continuing  Continuing 
 0305206/DK98 Tactical Reconnaissance  4873  6767  4751  5094  5366  5449  5181  5465  Continuing  Continuing 
 A02005 Aerial Common Sensor- Aircraft 
Procurement, Army  

 0  0  0  0  24151  223876  225870  233871  Continuing  Continuing 

FY04-FY05 DCP provides funding for the development of ACS technologies and technologies needed to ensure applicability of ACS in the evolving objective force 
architecture.  Tactical Reconnaissance funds MASINT/IMINT technologies that will be integrated into ACS during SDD Phase.  

C. Acquisition Strategy:The Concept Exploration (CE) Phase is complete.  Two Component Advanced Development contracts were awarded 3QFY02 on a competitive basis 
to begin risk reduction efforts.  The contractors are required to support the program through a milestone approval of the aircraft and sensor suites. MS B is scheduled 4QFY03, 
followed by a System Development and Demonstration (SDD) phase.  The SDD phase will be a  competitive solicitation with contract award scheduled in 1QFY04 and will 
take program through LUT and IOT&E to MS C Full Rate Production.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 

Program  
 028 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Concept Evaluation 
Agreement  

C-FP 
  

Raytheon; Greenville, 
TX   

 2785 0  0  0  0 2785 2785 

b .  Concept Evaluation 
Agreement  

C-FP 
  

Lockheed Martin; 
Palmdale, CA 
  

 3435 0  0  0  0 3435 3435 

c .  Concept Evaluation 
Agreement  

C-FP 
  

Northrup Grumman, 
Baltimore, MD 
  

 3200 0  0  0  0 3200 3200 

d .  Data Transport Contract 
(Includes FY03 TOCR 
initiative)   

SS-CPFF 
  

L3Comm, Salt Lake 
City, Utah 
  

 3000 1042 2Q 0  0  0 4042 4042 

e .  Omnibus contract 
  

SS-FP 
  

TRW, Sunnyvale, CA.
   

 695 1650 2Q 0  0  0 2345 2345 

f .  TIBS Installation 
  

C-CPFF 
  

Mutiple    2000 0  0  0  0 2000 2000 

g .  ACS CAD Contract(s) 
  

C-CPAF 
  

Lockheed Martin, 
Littleton, CO & 
Northrup Grumman, 
Baltimore, MD 
  

 5204 32991 1Q 0  0  0 38195 48520 

h .  ACS SI Contract 
  

C-CPXF 
  

TBD    0 0  94975 2Q 131772 1Q Continue Continue Continue 

      20319  35683   94975  131772  Continue Continue Continue  
 Subtotal:  
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 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  ACS Operational 
Performance Model 

SS-CPFF 
  

Raytheon System Dev. 
Marlborough, MA 
  

 5020 1000 1Q 1000 1Q 1000 1Q Continue Continue Continue 

b .  Model Evalution Support 
  

Multiple    2390 1329 1-2Q 1528 1Q 1757 2Q Continue Continue Continue 

c .  ASARC Support 
  

C-CPFF 
  

CSC, Falls Church, VA
   

 270 135 1-2Q 150 1Q 225 1Q Continue Continue Continue 

      7680  2464   2678  2982  Continue Continue Continue  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Engineering Support 
  

C-CPFF 
  

CACI Technologies; 
Chantilly, VA 
  

 1000 0  0  0  0 1000 1000 

b .  Engineering Support 
  

C-CPFF 
  

Multiple    1924 1026 1Q 1180 1Q 1357 1Q Continue Continue Continue 

c .  AEC Support  C-CPFF 
  

Multiple    260 833 1-2Q 1251 1Q 1266 1Q Continue Continue Continue 

d .  Analysis and Evaluation 
of CAD Products  

C-CPFF 
  

Multiple    0 1200 1Q 0  0  0 1200 1200 
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 028 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 
      3184  3059   2431  2623  Continue Continue Continue  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Management 
  

MIPR 
  

PM, Signals Warfare
   

 1379 1499 1Q 1724 1Q 1982 1Q Continue Continue Continue 

b .  Matrix Support  MIPR 
  

HQ, CECOM 
  

 2180 1434 1Q 1649 1Q 1896 1Q Continue Continue Continue 

      3559  2933   3373  3878  Continue Continue Continue  
 Subtotal:  

 Project Total Cost:      34742  44139   103457  141255 Continue Continue Continue 
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 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 
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  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  2-4Q                Field TIBS Capability 
  1-4Q  1-4Q              GRCS upgrade contracts (to include FY 03 TOCR initiative) 

  1-2Q                ACS Concept Exploration Agreements 
  1Q                Decision Review for ACS Component Advanced 

Development (CAD) 
  3-4Q  1-3Q              ACS CAD Contract(s) 
    3Q              Conduct CAD Contractor Tests 
    4Q              ACS Milestone B Decision 
      2-4Q  1-4Q  1-2Q        ACS System Integration Phase Contract 
          1-2Q        Conduct SI DT&E 
          3Q        ACS System Demonstration (SD) Phase Decision Review 
          3-4Q  1-4Q  1-4Q  1-2Q  ACS SD Phase Contract Option 
            3-4Q      ACS SD DT&E 
              1-2Q    ACS LUT 
                1-2Q  IOT&E 
                2Q  ACS MS C Full Rate Production Decision 
                4Q  FUE 
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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 430 IMPR CARGO HELICOPTER  17735 3329 14259 2949 980 0 127554 225536 0 431053 

A. Mission Description and Budget Item Justification:The CH-47F, Improved Cargo Helicopter (ICH), is a recapitalization program to extend the useful life of the CH-47D 
Cargo helicopter.  This funding will assure heavy lift capability into the 21st century.  This program awarded a contract for Engineering Manufacturing Development (EMD) 
which includes decreasing operation and support costs through vibration reduction/airframe stiffening, incorporating a new electronics/architecture system for compatibility 
with the digital battlefield and structural modifications as necessary to extend the life of the airframe.  This program is the basis for establishing remanufacture, modernization, 
and upgrade program to meet the readiness needs of the future for heavy lift capability.   The CH-47F (ICH) Program includes testing of the two engineering development 
models plus component testing for Live Fire.  Developmental improvements to the T55-L-714A engines are funded as part of a shared, cooperative effort with the Component 
Improvement Program Office.  This system supports the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  13722  0  0  0  Continue Engineering Manufacture Development (EMD). 
  0  2632  4400  0  Provide product technical support  
  0  97  0  0  Continue Contract Live Fire Test & Evaluation 
  326  250  300  0  Continue in-house and program management administration. 
  3687  350  4800  0  Continue Government Test & Evaluation. 
  0  0  1500  0  Test Analysis  
  0  0  3259  2949  714B Engine 

  Totals  17735 3329 14259 2949 
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 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 APA, SSN AA0252, CH-47 CARGO HELICOPTER 
MODS (MYP) (Including Adv Proc) 

 267848  442632  516040  545869  606388  515247  531744  557449   4917968  8901185 

C. Acquisition Strategy:The CH-47F (ICH) will recapitalize an aging fleet and bridge the gap until the development of a follow-on aircraft.  This will be achieved in a cost 
effective manner as the program will be based on a four-pronged approach which will include rebuilding the airframe, recapitalizing dynamic components, improving mission 
capability, and reducing vibrations to provide for long term O&S cost reductions.  There will be two Low Rate Initial Production (LRIP) lots to ramp up to full rate production.  
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 430 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  EMD   CPIF 
  

Various    117221 0  0  0  0 117221 117098 

b .  TOCR  CPIF 
  

Various    1600 0  0  0  0 1600 1600 

c .  Technical Support 
  

CPFF 
  

Various    0 2632 1Q 4400 1Q 0  Continue 7032 0 

d .  714B Engine  CPIF 
  

Various    0 0  3259 1-2Q 2949 1-2Q Continue 6208 0 

      118821  2632   7659  2949  Continue 132061 118698  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  PMO/OGA  Reimbursable
 
  

Various government
   

 11814 250 2-3Q 300 2-3Q 0  0 12364 0 

      11814  250   300  0  0 12364 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  DT/OT  Reimbursable
 
  

Various government
   

 9071 350 1Q 4800 1Q 0  0 14221 0 

b .  Live Fire Test & Eval 
  

Reimbursable
 
  

Contract/Govt 
  

 6268 97 1Q 0  0  0 6365 0 

c .  Live Fire Test & Eval 
  

Contract 
  

 50 0  0  0  0 50 0 

d .  Test Analysis  Reimbursable
 
  

Various Government
   

 0 0  1500 2-3Q 0  0 1500 0 

      15389  447   6300  0  0 22136 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  CAMBER/Westar 
  

SS/FP 
  

Huntsville, AL 
  

 3901 0  0  0  0 3901 3901 

      3901  0   0  0  0 3901 3901  
 Subtotal:  

 Project Total Cost:      149925  3329   14259  2949 Continue 170462 122599 
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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 504 BLACK HAWK 
RECAPITALIZATION/MODERNIZATION 

 69496 109990 70243 23070 14438 13717 17961 18042 15569 365717 

A. Mission Description and Budget Item Justification:The UH-60 Black Hawk will serve as the Army's utility helicopter in the Objective Force.  It is used for air assault, 
general support, aeromedical evacuation (MEDEVAC), and command and control in active and reserve component theater, corps, division, and Table of Distribution and 
Allowances (TDA) units.  The UH-60A entered service in fiscal year 1978 (FY78), and the newer model UH-60L in FY89.  The Army continues to procure UH-60L helicopters 
today.  The Army has established a recapitalization goal for its systems of maintaining the fleet's average age at the design half-life or less.  The UH-60 was designed for a 20 
year service life.  The oldest UH-60As are now over 23 years old, and the average age of the UH-60A fleet is 18 years old.  The increased operational tempo, coupled with the 
technological age of the basic airframe, components, and systems, is having an adverse impact on the operational readiness (OR) and operating and support (O&S) costs of the 
over 1500 aircraft UH-60 fleet.  In addition, the UH-60A/L helicopters lack the necessary digital avionics architecture to meet current and future Army and Joint Service 
interoperability communication requirements.  The Army has determined that a recapitalization/upgrade program is required to address these issues.  An Operational 
Requirements Document (ORD) for recapitalization of the Black Hawk fleet was approved by the Joint Requirements Oversight Council in March, 2001.  The ORD describes 
an evolutionary, block approach to transform the utility helicopter force to one that is more deployable, responsive, and less expensive to operate.  Block 1 recapitalizes the 
oldest UH-60A Black Hawks to the UH-60M configuration.  The UH-60M selected upgrade includes airframe service life extension, structural improvements, upgrade of the 
propulsion system (UH-60A T700-GE-700 engine and drive train to UH-60L T700-GE-701D engine and drive train), and a digital cockpit.  The UH-60M provides a common 
platform for the modernized air ambulance MEDEVAC mission equipment package (MEP).  RDTE funds are required to develop, integrate, test and qualify the UH-60M 
configuration. 
 
FY06-FY09 funding includes Pre-Planned Product Improvements (P3I) which are essential for the future UH-60M fleet, one of four helicopter airframes in the Army's 
objective force. P3I funding will integrate horizontal and vertical technology such as Joint Tactical Radio System (JTRS) as it evolves which is essential for the UH-60M. P3I 
improvements will ensure that the UH-60M fleet remains effective on the digital battlefield through upgrades, weight reductions, and performance enhancements.   This system 
supports the Legacy-to-Objective (LO) transition path of the Transformation Campaign Plan (TCP). 
(NOTE:  The UH-60M contractor recently submitted an Estimate at Completion (EAC) for the Integration and Qualification contract that indicates the program may not be 
executable as currently budgeted.  The proposed solution would be to take appropriate actions to realign UH-60M funds from APA to RDT&E for FY04; and to make 
adjustments to FY05 through FY07 prior to the FY05 budget submission.)  

  0203744A (504)  Item No. 161  Page 14 of 20  Exhibit R-2A 
   BLACK HAWK RECAPITALIZATION/MODERNIZATION 172   Budget Item Justification 



 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

7 - Operational system development 0203744A - Aircraft Modifications/Product 
Improvement Program 

 504             

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  15424  0  0  0  Airframe, avionics and powerplant development. Completed airframe Critical Design Review (CDR). 

  0  16313  22290  3217  Continue airframe, avionics and powerplant development based on finalized configuration as a result of airframe CDR. Conduct System 
Preliminary Design Review and Critical Design Review. 

  7056  12489  8339  4428  Software Development - includes failure modes and effects criticality analysis; software design descriptions; qualification testing of 
mission critical computer resources; update software requirements specifications and multiplex interface control documents; and prepare 
software design descriptions. 

  6101  7099  5020  1385  Continue Producibility Engineering and Planning (PEP) as well as manufacturing planning and control. 

  12901  24695  4633  4445  Prototype build and delivery to support Development Testing (DT). 
  11311  1409  0  0  Test planning to include approval of Test & Evaluation Master Plan (FY2002). 
  0  30051  26156  5526  Testing (Conduct flight testing, EME testing and ground testing). 
  2264  3245  2505  0  Preparation of training documentation for Logistics Demonstration Familarization Course, Government Test Pilot Familiarization Course 

and Test Data Collection Training Course. 
  0  201  527  1371  Conduct training course to support Operational Test (OT). 
  417  493  477  432  Maintain Continuous Acquisition and Life Cycle Support (CALS)/Contractor Integrated Technical Information Service (CITIS) and deliver 

Interface Control Documents (ICD's). 
  494  832  296  2266  Depot Study/Prove-out (Study FY2002-2004 and Prove-out FY2005). 
  13528  13163  0  0  IMD-HUMS demonstration program. 

  Totals  69496 109990 70243 23070 
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 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 AA0492 UH-60 MODS  59945  51570  136496  230756  426572  426412  652830  662391  Continuing  Continuing 

C. Acquisition Strategy:The UH-60 Black Hawk will serve as the Army's utility helicopter in the Objective Force.  The recapitalization/upgrade of the legacy UH-60 fleet for 
the interim/objective force will be accomplished using an evolutionary, block approach to transform the system.  The Block 1 program will selectively upgrade the UH-60A/L 
fleet to the UH-60M configuration.  This includes airframe structural improvements, a propulsion upgrade, and a digital cockpit that will meet lift, range, survivability, and 
interoperability requirements while decreasing O&S costs.  This will extend the useful life of these aircraft another 20 years, or through the FY25 time frame.  These 
improvements will be accomplished through integration of existing technologies, by upgrading the UH-60A propulsion system to that currently in the UH-60L, and by adding 
the UH-60Q advanced MEDEVAC medical equipment package (MEP) to the air ambulance fleet.  This program addresses current UH-60 fleet aging problems such as 
decreasing operational readiness (OR) and increasing O&S costs, including all top-ten cost drivers, and provides a common, modernized platform for the UH-60 utility and 
MEDEVAC fleet of the future.  The program will be executed over four phases:  pre-System Development/Demonstration Phase (FY00-01), System 
Development/Demonstration Phase (FY01-06), Production/Readiness Phase (FY04-23), and Operations and Sustainment Phase (FY05-FY44). 
 
 
 
 
 
 
 
.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 

Program  
 504 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Design, Integration & 
Qualification Contract 
  

SS/CPAF 
  

Sikorsky Aircraft Co 30 
Moffitt Street Stratford, 
CT 06601 
  

 81749 86740 2Q 59765 2Q 12764 2Q 73270 314288 0 

b .  Development Support - 
Organic   

MIPR 
  

UH PMO/matrix 
  

 3676 3636 1-4Q 1699 1-4Q 1473 1-4Q 1482 8290 0 

c .  Development Support - 
Contractor  

C/FP 
  

Support Contractors
   

 4064 3203 1-3Q 587 1-3Q 663 1-3Q 674 5127 0 

d .  IMD-HUMS 
Development Support - 
Organic   

MIPR 
  

Aviation Applied Tech 
Directorate (AATD) 
Matrix   

 4364 1113 1-4Q 0  0  0 1113 0 

e .  IMD-HUMS 
Development Support - 
Contractor  

C/FP 
  

Goodrich, 100 Panton 
Road, Vergennes, 
Vermont 05491 
  

 9164 12050 3Q 0  0  0 12050 0 

      103017  106742   62051  14900  75426 340868 0  
 Subtotal:  

Remarks:  IMD-HUMS demonstration program was funded in FY02 and is separate from the UH-60M program.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 

Program  
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 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Cost Analysis Support 
  

MIPR 
  

AMCOM Matrix 
  

 417 81 1-4Q 212 1-4Q 212 1-4Q 212 717 0 

b .  Logistics Analysis 
Support - Organic  

MIPR 
  

AMCOM Matrix 
  

 0 0 1-4Q 332 1-4Q 2374 1-4Q 1566 4272 0 

c .  Logistics Analysis 
Support - Support Contractor 
  

MIPR 
  

Support Contractor 
  

 0 0 1-3Q 393 1-3Q 392 1-3Q 402 1187 0 

      417  81   937  2978  2180 6176 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Test Planning, Test and 
Evaluation  

MIPR 
  

Various Activities  
  

 1965 1656 1-4Q 5175 1-4Q 3071 1-4Q 225 10127 0 

b .  Test Planning, Test and 
Evaluation  

MIPR 
  

Various Activities  
  

 0 0 1-4Q 262 1-4Q 265 1-4Q 0 527 0 

      1965  1656   5437  3336  225 10654 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 

Program  
 504 

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  PM Support - Organic 
  

MIPR 
  

UH PMO/matrix 
  

 1784 1265 1-4Q 900 1-4Q 922 1-4Q 944 4031 0 

b .  PM Support - Contract 
  

C/FP 
  

O2K Contractor 
  

 618 246 1-3Q 918 1-3Q 934 1-3Q 952 3050 0 

      2402  1511   1818  1856  1896 7081 0  
 Subtotal:  

 Project Total Cost:      107801  109990   70243  23070 79727 364779 0 
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 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0203744A - Aircraft Modifications/Product Improvement 

Program  
 504 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  1-4Q  1-4Q  1Q            Depot Partnership Study (UH-60M) 
  2Q                Finish COSSI Effort (UH-60M) 
  3Q                IMD-HUMS: Initiate demonstration program 
        3Q          IMD-HUMS: Completion of demonstration program 
    3Q              System Critical Design Review (UH-60M) 
    4Q  1Q            Test article delivery for testing (UH-60M) 
        1-4Q          OT preparation and conduct 
      2Q            Milestone C (UH-60M) 
      3Q            LRIP Lot 1 Contract Award (UH-60M) 
        2Q          LRIP Lot 2 Contract Award (UH-60M) 
          2Q        Full rate production IPR (UH-60M) 
          4Q        First Unit Equipped (FUE) UH-60M 
          2-4Q  1-4Q  1-4Q  1-4Q  Pre-Planned Product Improvements (P3I) 
          2Q        Closeout of Integration and Qualification 
      3-4Q  1-4Q  1-4Q        Depot Partnership Prove-out (UH-60M) 
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